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" SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES N

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $17,734,076.84 from $315,864,548.91
to $333,598,625.75. |

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0104AA
The unit price amount has increased by $1,938.56 from $75,588.30 {0 $77,526.86.
The total cost of this line item has increased by $23,262.72 from $907,059.60 to $930,322.32.

SUBCLIN 0104AB ' ’
The unit price amount has increased by $130.21 from $37,157.45 to $37,287.66. ‘
The total cost of this line item has increased by $1,562.52 from $445,889.40 to $447,451.92.

SUBCLIN 0104AC .
The unit price amoun"t bas increased by $2,339.00 from $93,642.76 to $95,981.76.
The fotal cost of this line item has increased by $28,068.00 from $1,123,713.12 to $1,151,781.12.

SUBCLIN 0104AD
. The unit price amount has increased by $764.18 from $50,700.47 to $51,464.65,
. The total cost of this line item has increased by $9,170.16 from $608,405.64 to $617,575.80. )

SUBCLIN 0104AE
The tinit price amount has increased by $872.42 from $2.8,859.37 to $29,731.79.
The total cost of this Jine item has increased by $10,469.04 from $346,312.44 to $356,781.48. .

SUBCLIN 0105AA

The unit price amount has GGG
The total cost of this line item has |

SUBCLIN 0105AB
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The uit price amount s
The total cost of this line item has | RERE S

‘\ c . L»‘;Q

SUBCLIN 0105AC

The unit price amount s R
The total cost of this fine item has RN

SUBCLIN 0105AD
The unit price amount has FEEERRES
The total cost of this line item has g8

SUBCLIN 0105AE

The unit price amount ha: R
The total cost of this line item has |

SUBCLIN 0105AF

The unit price amount has NG
The tofal cost of this line ifem ha [

SUBCLIN 0105AG

The unit price amount bas G
The total cost of this line item has G G
- |

SUBCLIN 0105AH

The unit price amount has |
The total cost of this line itom has R

SUBCLIN 0105A)

The unit price araount s
The total cost of this fine itcm has

SUBCLIN 0105AK

The unit price amount has NG
The tofal cost of this line item has G

SUBCLIN 0106AA

The wnit price amount has I
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The total cost of this line item has JEEEE

SUBCLIN 0106AB

The unit price amount has s
The total cost of this line itom o S

- CLIN 0107

The unit price amount has | EREEEEEGENESIRE

*. The total cost of this line item ha-J5N

SUBCLIN 0109AA

The unit price amount has |GGG
The total cost of this e item has S

SUBCLIN 0109AB

The unit price amount ho GG
The total cast of this lino itern he

SUBCLIN 0109AC
The unit price amount ha

The total cost of this fine item s |

SUBCLIN 0109AD

The unit price amount has GG
The total cost ofthis linc item has GG

SUBCLIN 0109AE
The unit price amount has

- ]
The total cost of this line item has |G

SUBCLIN 0109AF

The unit price amount has G
The total cost of this line item has G

SUBCLIN 0110AA

The unit price amount has VS
The total cost of this Jine item has |G



N00019-15-D-0003
P00018
Page 5 of 22

CLIN 0115
The unit price amount has increased by $1,284.84 from $19,258.42 to $20,543.26.
The total cost of this line item has increased by $1,284.84 from $19,258.42 to $20,543.26.

CLIN 0120
- The unit price amount has increased by $1,455.24 from $10,232.,96 t0 $11,688.20.
The total cost of this line item has increased by $942,995.52 from $6,630,958.08 to $7,573,953.60.

CLIN 012}
The unit price amount has increased by $6.20 from $303.85to $310.05.
The total cost of this line item has increased by $136,852.60 from $6,706,881.05 to $6,843,733.65.

CLIN 0122
The unit price amount has increased by $30.36 from $479.83 to $510.19.
The total cost of this [ine item has increased by $9,108.00 from $143,949.00 to $153,057.00.

SUBCLIN 0123AA

The unit price amount has [
The total cost of this line item has

SUBCLIN 0123AB

The unit price amount has GGG
The total cost of this line itom has GG

SUBCLIN 0123AC

The unit price amount hs
The fota cost of this ine it bSO

CLIN 0124

The unit price amount has_
The total cost of this line iiom has |

CLIN 0126

The unit price amount has GGG
The total cost ofthis line itom has—
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CLIN O 127

The unit price amount has_

The total cost of this line item has

SUBCLIN 0130AA
The unit price amount has increased by $1,822.44 from $33,013.50 to $34,835.94.
The total cost of this line item has increased by $1,822.44 from $33,013.50 to $34,835.94.

SUBCLIN 0130AB
The unit price amount has increased by $1,417.88 from $25,927.31 to $27,345.19.

The total cost of this line itemn has increased by $1,417.88 from $25,927.31 to $27,345.19.

SUBCLIN 0130AC
The unit price amount has increased by $969.51 from $17,566.50 to $18,536.01,
The total cost of this line item has increased by $3,878.04 from $70,266.00 to $74,144.04,

SUBCLIN 0131AA
The unit price amount has increased by $1,026.07 from $36, 256 47 to $37,282.54.
The total cost of thIS line item has increased by $1,026.07 from $36,256.47 to $37,282.54.

SUBCLIN 0131AB |
' The unit price amount has increased by $1,449.00 from $72,512.91 to $73,961.91.
The total cost of this line item has increased by $1,449.00 from $72,512.91 to $73,961.91.

SUBCLIN 013 1AC
The unit price amount has increased by $3,264.66 from § 112 883.26 to $116,147.92.
The total cost of this line item has increased by $3,264.66 from $112,883.26 to $116,147.92,

SUBCLIN 0131AD
The unit price amount has increased hy $4,477.19 from $153,253.55 to $157,730.74.

The total cost of this line item has increased by $4,477.19 fromr $153,253.55 to $157,730.74.

SUBCLIN 0131AE
The unit price amount has increased by $5,689.71 from $193,623.83 to $199,313.54.

The total cost of this line item has increased by $5,689.71 from $193,623.83 to $199,313.54.

Ty
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SUBCLIN 0131AF :
The unit price amount has increased by $121.55 from $33,971.40 to $34 092.95.

The total cost of this line item has increased by $607.75 from $169,857.00 to $170,464.75.

CLIN 0136

SUBCLIN 0137AA
The unit price amount has mcreased by $1, 122 86 from $5,731.31 to $6,854.17.

. The total cost of this line ifemn has increased by $1,886,404.80 from $9,62.8,600.80 to $11,515,005.60,

SUBCLIN 0137AB
The unit price amount has increased by $1,090.03 from $5,866.65 to $6,956.68,
The total cost of this line itemn has increased by $1,935,893.28 from $10,419,170.40 to $12,355,063.68.

SUBCLIN 0137AC
The unit price amount has increased by $1,122.86 from $5,014.90 to $6,137.76.
The total cost of this line item has increased by $2,155,891.20 from $9,628,608.00 to $11,784,499.20.

CLIN 0138
The unit price amount has increased by $1,121.52 from $7 775.43 to $8,896.95.
The total cost of this line item has increased by $565,246.08 from $3,918,816.72 to $4,484,062.80.

SUBCLIN 0139AA
The unit price amount has increased by $1,0080.93 from $5,735.67 to $6,816.60.
The total cost of this line item has increased hy $1,167,404.40 from $6,194,523.60 to $7,361 928 00.

SUBCLIN 0139AB )
The unit price amoynt has increased by $1,080.93 from $5,699.94 to $6,780.87.
The total cost of this line item has increased by $1,271,173.68 from $6,703,129.44 to $7,974,303.12.

SUBCLIN 013%AC
The unit price amount has increased by $1,080.93 from $4,692.82 to $5,773.75.
The total cost of this line itemn has increased by $1,426,827.60 from $6,194,522.40 to $7,621,350.00.
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SUBCLIN 0140AA
The unit price amount has increased by $6.56 from $186.48 to $193.04.
The total cost of this line itern has increased by $475,777.12 from $13,524,834.96 to $14,000,612. Q&

SUBCLIN 0140AB ’
The unit price amount has increased by $6.04 from $194.60 to $200.64.
" The total cost of this line item has increased by $292,046.08 from $9,409,299.20 {0 $9,701,345.28.

SUBCLIN 0140AC
The unit price amount has increased by $4.54 from $270.98 to $275.52.
The total cost of this line item has increased by $72,095.20 from $4,303,162.40 to $4,375,257.60,

SUBCLIN 0141AA
The unit price amount has increased by $47 38 from $439.06 to $486.44.
The total cost of this line item has increased by $42,642.00 from $395,154.00 to $437,796.00.

SUBCLIN 0141AB
The unit price amoutt has increased by $22.29 from $370.61 to $392.90,
The total cost of this line item has increased by $16,717.50 from $277,957.50 to $294,675.00.

SUBCLIN 0141AC
The unit price amoumt has incr eased by $32.64 from $420.67 to $453 31,
The total cost of this line item has increased by $9,792.00 from $126,201.00 to $135,993.00.

SUBCLIN 0142AA

The unit price amount has—
The lotal cost of this linc ifem has JR S S

SUBCLIN 0142AB
The unit price amount has

R
The total cost of this line item has SRR

SUBCLIN 0142AC

The unit price amount has A
The total cost of this line itom has SRR

CLIN 0143
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The unit price amount has R
The total cost of this line item has |

SUBCLIN 0144AA
The unit price amount has increased by $2,680.67 from $35 350.41 to $38,031.08.

The total cost of this line itemn has increased by $21,445.36 from $282 803.28 to $304,248.64.

SUBCLIN 0144AB ' )
The unit price amount has increased by $2,241.20 from $30,779.65 to $33,020.85.
The total cost of this line itern has increased by $17,929.60 from $246,237.20 to $264,166.80.

SUBCLIN 0144AC ]
The unit price amount has increased by $295.96 from $25,916.67 to $26,212.63.
The total cost of this line item has increased by $2,367.68 from $207,333.36 to $209,701.04,

SUBCLIN 0144AD _
The unit price amount has increased by $1,446.37 from $19,847.15 to $21,293.52. .
" The total cost of this line item has increased by $11,570.96 from $158,777.20 to $170,348.16.

SUBCLIN 0144AE -
The unit price amount has increased by $1,602.90 from $26,005.94 to $27,608.84.
The total cost of this line item has increased by $12,823.20 from $208,047.52 to $220,870.72.

A

SUB CLIN 0144AF ’ '
' The unit price amount has increased by $1, 207.55 from $19,490.43 to $20,697.98.
The total cost of this line item has increased by $9,660.40 from $155,923.44 to $165,583.84.

SUBCLIN 0144AG
The unit price amount has increased by $666.40 from $10,879.24 to $11,545.64.

The total cost of this line item has increased by $5,331.20 from $87,033.92 to $92,365.12.

SUBCLIN 0144AH
“The unit price amount has increased by $843.95 from $24,561.28 to $25,405.23.
The total cost of this line item has increased by $6,751.60 from $196,490.24 to $203,241.84.

SUBCLIN 0144A]
The unit prme amount has increased by $909, 85 from $18,462.76 0 $19,372.61.
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The fotal cost of this line item has increased by $7,278.80 from $147,702.08 to $154,980.88.

T e
A i
KR :

SUBCLIN 0144AK :
The unit price amount has increased by $511.36 from $10,363.96 to $10,875.32.

The total cost of this line item has increased by $4,090.88 from $82,911.68 to $87,002.56.

SUBCLIN 0145AA o .
The unit price amount has increased by $1,147.06 from $74,945.36 to $76,092.42,
The total cost of this line item has increased by $2,294.12. from $149,890.72 to $152,184.84.

SUBCLIN 0145AB : . .
The unit price amount has incteased by $2,294.12 from $149,890.74 to $152,184.86.

The total cost of this line item has increased by $4,588.24 from $299,781.48 to $304,369.72.

SUBCLIN 0145AC
The unit price amount has increased by $3,441.18 from $224,836.12 to $228,277.30.
" The total cost of this line item has increased by $6,882.36 from $449,672.24 to $456,554.60.

SUBCLIN 0145AD .
The unit price amount has increased by $6,069.97 from $303,777.44 to $309,847 .41,
The total cost of this line item has increased by $12,139.94 from $607,554.88 to $619,694.82,

SUBCLIN 0145AE
The unit price amount has increased by $7,936.27 from $382,718.77 to $390,655.04.
The total cost of this line item has mcreased by $15,872.54 from $765,437.54 to $781,310.08.

SUBCLIN 0145AF
The unit price amount has increased by $251,69 from $32,679.35 to $32,931.04.
The total cost of this line jtem has increased by $1,006.76 from $130,717.40 to-$131,724.16.

SUBCLIN 0145AG .
* The unit price amount has increased by $1,891.73 from $70,473.40 to $72,365.13.
The total cost of this line item hag increased by $3,783.46 from $140,946.80 to $144,730.26.

SUBCLIN 0145AH
The unit price amount has increased by $3,783.45 from $140,946.80 to $144,730.25.

The total cost of this line item has increased by $7,566.90 from $281,893.60 to $289,460.50.
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SUBCLIN 014547 ‘
The unit price amount has increased by $5,675.18 from $211,420.22 to $217,095.40.
The total cost of this line item has increased by $11,350.36 from $422,840.44 to $434,190.80.

SUBCLIN 0145AK
The unit price amount has increased by $7,674.53 from $285,892.54 to $293,567.07.
The total cost of this line item has increased by $15,349.06 from $571,785.08 to $587,134.14.

. SUBCLIN 0145AL

The unit price amount has increased by $9, 673 88 from $360, 364 85 to $370,038.73. '
The total cost of this Iine item has increased by $19,347.76 from $720,729.70 to $740,077.46.

- SUBCLIN 0145AM
The unit price amount has increased by $691.88 from $30,584.43 to $31,276.31.

The total cost of this line itemn has increased by $2,767.52 from $122,337.72 to $125,105.24.

SUBCLIN 0145AN
The unit price amount has increased by $2,190.85 frotmn $70 582.35 to $72,773.20.

The total cost of this line itemn has mereased by $4,381.70 from $141,164.70 to $145,546.40.

SUBCLIN 0145AP"
The unit price amount has increased by $2,349.37 from $141 164 78 to $143,514.15.
The total cost of this line item has increased by $4,698.74 from $282,329.56 to $287,028.30,

SUBCLIN 0145A0Q
The unit price amount has increased by $4,181.50 from $211,747.16 to $215,928.66.

The total cost of this line item has increased by $8,363.00 from $423,494.32 to $431,857.32.

SUBCLIN 0145AR
The unit price amount has inreased by $6 618.23 from $286,116.03 to $292 734.26,

The fotal cost of this line item has mereased by $13,236.46 from $572,232.06 to $585,468.52.

SUBCLIN 0145A8
The unit price amount has increased by $11,530.80 from $360,484.86 to $372,015.66.

The total cost of this line item has increased by $23,061.60 from $720,969.72 to $744,031.32.
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SUBCLIN 0145AT ' Ok
The unit price amount has increased by $434.49 from $29,378.35 to $29,812.84.
The total cost of this line item has increased by $1,737.96 from $117,513.40 to $119,251.36.

CLIN 0146 .
The unit price amount has increased by $883.67 from $13,122.85 fo $14,006.52,
The total ¢ost of this line item has increased by $883.67 fiom $13,122.85 to $14,006.52.

SUBCLIN 0204AA _
The unit price amount has increased by $3,886.62 from $75,845.78 to $79,732.40.
The total cost of this line item has increased by $46,639.44 from $910,149.36 to $956,788.80.

SUBCLIN 0204AB
The unit price amount has increased by $713.74 from $37,300.93 to $38,014.67.
The total cost of this line item has increaséd by $8,564.88 from $447,611.16 to $456,1?6.04.

SUBCLIN (204AC :
The unit price amount has increased by $4,598.24 from $93,983.96 to $98,582.20.
The total cost of this line item has increased by $55,178.88 from $1,127,807.52 to $1,1_82,986.40.

SUBCLIN 0204AD
The unit price amount has increased by $1,644.68 from $50,920.88 to $52,565.56.
The total cost of this line item has increased by $19,736.16 from $611,050.56 to $630,736.72.

SUBCLIN 0204AE ‘
The unit price amount has increased by $1,574.36 from $28,951.57 to $30,525.93.
The total cost of this line item has increased by $18,892.32 from $347,418.84 to $366,311.16.

SUBCLIN 0205AA
The unit price amount has

o
The total cost of this line item has PRSI

SUBCLIN 0205AB :

The unit price amount has GG
The total cost of this fine item has NG
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SUBCLIN 0205AC
The unit price amount has | EEEEEEE
The total cost of this line item’ has TR

SUBCLIN 0205AD

The unit price amount has RS EER
The total cost of this line licm RSSO

SUBCLIN 0205AE

The unit price amotn !
The total cost of this line item hias ARG U

SUBCLIN 0205AF

R ——————
The total cost of this line iterm hos GG

SUBCLIN 0205AG

T unit price amount hos
The total cost of this line ilem has |GGG

SUBCLIN, 0205AH

The unit price amount has—
The tofal cost of this line itom ho: TS

. SUBCLIN 0205AJ

The unit price amount has [N
The total cost of this line item has—

SUBCLIN 0205AK

The unit price amount has GGG
The total cost of this line item has |

SUBCLIN 0206AA - .
The unit price amouit ho
The total cost of this line itemn has NG
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SUBCLIN 0206AB
The unit price amount has DEEHEEE
7, The total cost of this line item has g

CLIN 0207 _
“The unit price amount has NN

The total cost of this line item has

SUBCLIN 0209AA
The unit price amount has Jig

o

The total cost of this line itom hos T

SUBCLIN 0209AB

The unit price amount has [ :
The total cost of this line iterm has |

~ SUBCLIN 0209AC

The unit price amount o
The total cost of this line itom has GG

SUBCLIN 0209AD

The unit price amount has NG |
The total cost of this line item has R

SUBCLIN 0209AF

T unit price amount o
The total cost of this lino item has IR

SUBCLIN 0209AF

The unit price amount ha: A
The total cost of this line itern hos N

SUBCLIN 0210AA

The unit price amount bas |
The total cost of this line itom has |

CLIN 0215
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The unit price amount has incteased by $2,218.84 from $19,284.47 to $21,503.31.
The total cost of this line ilem has increased by $2,218.,84 from $19,284.47 to $21,503.31. “a

L
R

CLIN 0220 )
The unit price amount has increased by $2,536.24 from $9,678.09 to $12,214.33.
The total cost of this line item has increased by $1,643,483.52 from $6,271,402.32 to $7,914, 885 &4,

CLIN 0221 .
The unit price amount has increased by $12.57 from $287.49 to $300.06.
The total cost of this line item has increased by $340,910.97 from $7,797,016.29 to $8,137,927.26.

CLIN 0222
The unit price amount has increased by $63.58 from $484.26 fo $547.84.
The total cost of this line item has increased by $19,074.00 from $145,278.00 to $164,352.00.

SUBCLIN 0223AA

The unit price amount has——
The total cost of this line iterm s GGG P

SUBCLIN 0223AB

The unit price amount has G GREE
The total cost of this line item hes |GG I

SUBCLIN 0223AC
The unit price amount has

A
The total cost of this line item has GG

CLIN 0224

. The unit pricc amount has SRR
The toal cost of this Lne it e

CLIN 0226

The unit price amount has |G
The total cost of this lin jtem hes G

CLIN 0227

The urit price amount has RN
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The total cost of this line item has g

SUBCLIN 0230AA
The unit price amourit has increased by $3,382.82 from $31,198.75 to $34,581.57.
The total cost of this line item has increased by $3,382.82 from $31,198.75 to $34,581.57.

SUBCLIN 0230AB
The unit psice amount has increased by $2,642.40 from $24,502.06 to $27 144.46.

-The total cost of this line item has increased by $2,642.40 from $24,502.06 to $27,144.46.

SUBCLIN 0230AC
The unit price amount has increased by $1,806.46 from $16,601.02 to $18, 407 48.

The total cost of this line item has increased by $7,225.84 from $66,404.08 to $73,629.92.

SUBCLIN 0231AA
The unit price amount has increased by $1,721.71 from $34,272.03 to $35,993.74.
The total cost of this line item has increased by $1,721.71 from $34,272.03 to $35,993.74.

SUBCLIN 0231AB | _
The unit price amount has increased by $2,973.51 from $68,544.08 to $71,517.59.
The total cost of this line item has increased by $2,973.51 from $68,544.08 to $71,517.59.

SUBCLIN 0231AC
The unit price amount has increased by $5,432.89 from $106,704.55 to $112,137. 44
The total cost of this line ifem has increased by $5,432.89 from $106,704.55 to $112,137.44.

SUBCLIN 0231AD : _
The unit price amount has increased by $7,422,35 from $144,864.96 to $152,287.31.

The total cost of this line item has increased by $7,422.35 from $144,864.96 to $152,287.31.

“

SUBCLIN 0231AE
The unit price amount has increased by $9 411,82 from $183,025.34 10 $192,437.16.

The total cost of this line item has increased by $9,411.82 from $183,025.34 to $192,437.16.

SUBCLIN 0231AF
The unit price amount has mcreased by $262.17 from $33,272.08 to $33,534.25.

The total cost of this line itein has increased by $1,310.85 from $166,360.40 to $167,671.25.
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SUBCLIN 0237AA
The unit price amount has increased by $1,776.24 from $5,406.07 to $7,182.31.
The total cost of this ling item has increased by $2,984,083.20 from $9,082,197.60 to $12,066,280.80.

SUBCLIN 0237AB
The unit price amount has increased by $1,727.85 from $5,716.15 to $7,444.00,
The total cost of this line item has increased by $3,068,661.60 from $10,151,882.40 to $13,220,544.00,

SUBCLIN 0237AC
The vnit price amount has increased by $1,776.24 from $4,730.31 to $6,506.55.
The total cost of this line jtem has increased by $3,410,380.80 fiom $9,082,195.20 to $12,492,576.00,

CLIN 0238 -
" The unit price amount has increased by $i 548.99 from $7,589.44 to $9,138.43,
The total cost of this line item has increased by $780,690.96 from $3,825,077.76 to $4,605,768.72.

SUBCLIN 0239AA
The unit price amount has increased by $1,790.53 from $5,424. 00 to $7,214.53,
The total cost of this line item has increased by $1,933,772.40 from $5,857,920.00 to $7,791,692.40.

SUBCLIN 0239AB "
The unit price amount has increased by $1,790.53 from $5,567.90 to $7,358.43.
The total cost of this line item has increased by $2,105,663.28 from $6,547,850.40 to $8,653,513.68.

SUBCLIN 0239AC |
The unit price amount has increased by $1,790.53 from $4,437.82 1o $6,228.35.
The total cost of this line itemn has increased by $2,363,499.60 from $5,857,922.40 to $8,221,422.00.

!

SUBCLIN 0240AA
The unit price amount has increased by $10.68 from $182.67 to $193.35.
The total cost of this line item has increased by $779,907.00 from $13,339,476.75 to $14 119,383.75.

SUBCLIN 0240AB
_The unit price amount has increased by $12.20 from $1 £1.50 to $193.70.
The total cost of this ling item has mcreased by $593,932.60 from $8,835,964.50 to $9,429, 897.10.
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SUBCLIN 0240AC ,
The unit price amount has increased by $7.44 from $268.24 to $275.68.
The tofal cost of this ling item has increased by $121,777.92 from $4,390,552.32 to $4,512,330.24.

SUBCLIN 0241AA
The unit price amount has increased by $77.16 from $416.38 to $493.54.
The total cost of this line item has increased by $69,444.00 from $374,742.00 to $444, 186 00.

SUBCLIN 0241AB )
The unit price amount has increased by $45.25 from $352.14 to $397.39,
The total cost of this line item has increased by $33,937.50 from $264,105.00 to $298,042.50.

SUBCLIN 0241AC :
The unit price amount has increased by $44.99 from $399.93 to $444.92,
The total cost of this line item has increased by $13,497.00 from $119,979.00 to $133,476.00.

SUBCLIN 024244

The unit price amount has GG
The total cost of this line item has | RS

SUBCLIN 0242AB

e ——_—_————
The total cost of this line iten ha SRR

SUBCLIN 0242AC

The unit price amount has |G
T tofal cost of i ine it 1 AU

CLIN 0243

The unit price amount has RN
The total cost of this line item has R

SUBCLIN 0244AA
The unit price amount has increased by $4,370.16 from $33,407.72 to $37,777.88.
The total cost of this line jtem has increased by $34,961.28 from $267,261.76 to $302,223.04.
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SUBCLIN ¢244AB
The mit price amount has increased by $3,603.89 from $29,088.21 to $32 692 10
The total cost of this line item has increased by $28,831.12 from $232,705.68 to $261,536.80.

-SUBCLIN 0244AC
The unit price amount has increased by $614.34 from $24,492.39 to $25,106.73.
The total cost of this line item has increased by $4,914.72 from $195,939.12 to $200,853.84.

SUBCLIN 0244AD _
The unit price amount has increased by $2,326.07 from $18,756.49 to $21,082.36.

The total cost of this line item has increased by $18,608.56 from $150,051.92 to $168,660.48.

SUBCLIN 0244AE
The unit price amount has mcreased by $2,212.65 from $24,577.05 to $26,789.70,

The total cost of this lfue item has increased by $17,701.20 from $196,616.40 to $214,317.60.

SUBCLIN 0244AF
" The unit price amount has increased by $1,665. 59 from $18, 419 64 to §20,085.23.

The total cost of this line item has increased by $13,324.72 from $147,357.12 to $160,681.84,

SUBCLIN 0244AG
The unit price amount has increased by $920.54 from $10 281.42 to $11,201.96.
The total cost of this line item has increased by $7,364.32 from $82,251.36 to $89,615.68,

SUBCLIN 0244AH
The unit price amount has increased by $1,522.55 from $27,372.36 to $28,894.91.

The total cost of this line item has increased by $12,180.40 from $218,978.88 1o $231,159.28.

SUBCLIN (0244A7
* The unit price amount has increased by $1,805.40 from $23,211.75 to $25,017.15.
The total cost of this line item has increased by $14,443.20 from $185,694.00 to $200,137.20.

SUBCLIN 0245AA
The unit price amount has increased by $2,451.31 from $70,843.64 to $73,294.95,

The total cost of this line item has increased by $4,902.62 from $141,687.28 to $146,589.90.
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SUBCLIN 0245AB
The unit price amount has increased by $4,902.61 from $141,687.25 to $146, 589 86. ‘ s
The total cost of this line item has ingfeased by $9,805.22 from $283,374.50 to $293,179.72. 1 -

SUBCLIN 0245AC
The unit price amount has increased by $7,353.92 from $212,530.90 to $219,884.82,

-The total cost of this line item has increased by $14,707.84 from $425,061.80 {o $439,760.64.

SUBCLIN 0245AD
The unit price amount has increased by $10,784.55 from $287,151.57 to $297,936.12.
The total cost of this line item has increased by $21,569.10 from $574,303.14 to $595,872.24,

SUBCLIN 0245AE '
The unit price amount has increased by $14,631.46 from $361,772.30 to $376,403.76.

" The total cost of this line itemn has increased by $29,262.92 from $723,544.60 to $752,807.52.

" SUBCLIN 0245AF
The unit price amount has increased by $456.50 from $32,007.86 to $32 464.36.
The total cost of this line item has increased by $1,826.00 from $128,031.44 to :$129,857.44.

SUBCLIN 0245AG
" The unit price amount has increased by $3,118.66 from $66,617.77 to $69,736 .43,
The total cost of this line item has increased by $6,237.32 from $133,235.54 to $139,472.86.

SUBCLIN 0245AH
The unit price amount has increased by $6,237.31 from $133,235.55 to $139,472.86,

The total cost of this line item has 1ncreased by $12,474.62 from $266,471.10 to $278,945.72.

SUBCLIN 024541 '
The unit price.amount has increased by $9, 355.97 from $199,853.33 to $209,209.30,

The total cost of this line item has increased by $18,711.94 from $399,706.66 to $418,418.60.

SUBCLIN 0245AK
The unit price amount has increased by $12;653.40 from $270,250.97 to $282,904.37,

The total cost of this line item has increased by $25,306.80 from $540,501.94 to $565,808.74,

SUBCLIN 0245AL
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The unit price amount has increased by $15,250.84 from $340,648.64 to $356,599.48.
i+ The total cost of this line item has increased by $31,901.68 from $t_581,297 28 to $713,198.96.

Yoo

SUBCLIN 0245AM
The unit price amount has increased by $1,146.85 from $29,955.89 to $31,102.74.

The total cost of this line item has increased by $4,587.40 from $119,823.56 to $124,410.96.

SUBCLIN 0245AN
The unit price amount has increased by $4,212.40 from $66,720.69 to $70,933.09,

The total cost of this line item has increased by $8,424.80 from $133,441.38 to $141,866.18.

SUBCLIN 0245AP _ .
The umit price amount has increased by $4,547.84 from $133,441.37 to $137,989.21.

The total cost of this line iteth has increased by $9,095.68 from $266,882.74 1o $275,978.42,

SUBCLIN 0245AQ
The unit price amount has increased by $7,924.57 from $200,162.06 to $208,086.63,

“The total cost of this line ftem has increased by $15,849.14 from $400,324.12 to $416,173.26.

SUBCLIN 0245AR
The unit price amount has increased by $10,385.41 from $270,462.00 to $280,847.41.

The total cost of this fine item has increased by $20,770.82 from $3540,924.00 o $561,694.82.

SUBCLIN 0245A8
The unit price amount has increased by $18,408.99 from $340,761.96 to $359,170.95.

The total cost of this line jitem has increased by $36,817.98 from $681,523.92 1o $718,341.90.

SUBCLIN 0245AT
. The unit price amount has increased by $698.98 from $28,775.79 to $29,474.77.

The total cost of this line itemn has increased by $2,795.92 from $115,103.16 to $117,899.08.

- CLIN 0246 ) .
The unit price amount has increased by $1,788.59 from $12,405.82 to $14,194.41.

The total cost of this line item has increased by $1,788.59 from $12,405.82 fo $14,194.41.

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for SUBCLIN 0104AA has been changed from:



To:

DELIVERY DATE

POP 01-OCT-2015 TO

30-SEP-2016

DELIVERY DATE

POP 01-0CT-2015 TO
30-SEP-2016

(End of Summary of Changes)

¢ QUANTITY

N/A

QUANTITY |

N/A

SHIP TO ADDRESS

N/A _
FOB: Destination

SHIP TO ADDRESS

N/A
FOB: Destination
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DODAAC

DODAAC



